DRAFT

Proposed Process and Schedule for Solid Waste Master Plan Revisions

SWAC - September 23, 2004
e SWAC - develop issue outline as a group
e Attempt to capture all major issues to be discussed
e Begin to define options and next steps for each issue area
e Form ad hoc Capacity Issues and Waste Reduction Strategies Subcommittees

October - November 2004 — Subcommittee Meetings — prepare options and recommendations
for SWAC discussion in November

SWAC — November 16, 2004
e Subcommittee report backs — provide full SWAC feedback on subcommittee proposals

November 2004 - January 2005 — Internal DEP review of subcommittee recommendations and
develop draft proposed revisions; Subcommittee meetings as needed to work out follow-up
questions and issues

SWAC - January 27, 2005
e Present and discuss DEP’s proposed recommendations based on subcommittee
recommendations & internal DEP review

January - March 2005 — Prepare public comment draft of revised Master Plan, receive internal
approval to issue draft plan

SWAC — March 24, 2005
e Present and discuss public comment draft of revised Plan

April - May 2005 — Issue draft Plan revisions and hold public hearings
May - June — Write response to comments and revise plan as needed. Issue final revised plan

July 2005 — Meet with SWAC to review comments received, DEP’s responses, and final
Revised Plan



